

Demo Project - Feature #1

New features

06/19/2019 04:25 PM - admin Admin

Status:	Closed	Start date:	02/01/2019
Priority:	Normal	Due date:	06/30/2019
Assignee:	user Demo	% Done:	0%
Category:		Estimated time:	500.00 hours
Target version:		Spent time:	75.00 hours
Deliverable:	Nowy produkt	Num1:	
Calculado :		Num2:	
huhu2:	lark-user, lark-order	Owner-business:	Joseph
Coste:			
Description			

History

#1 - 06/19/2019 04:30 PM - user Demo

- Start date changed from 06/19/2019 to 02/01/2019

#2 - 06/20/2019 12:08 PM - user Demo

- Deliverable changed from to

#3 - 09/14/2019 09:42 AM - user Demo

- Deliverable set to

#4 - 11/21/2019 05:17 AM - user Demo

- Status changed from New to Closed

#5 - 02/27/2020 10:09 AM - admin Admin

- Deliverable set to

#6 - 02/24/2021 08:36 AM - user Demo

- Deliverable set to Nowy produkt

#7 - 06/03/2021 01:53 PM - user Demo

- huhu2 lark-user, lark-order added