

Demo Project - Feature #1

New features

06/19/2019 04:25 PM - admin Admin

<b>Status:</b>	Closed	<b>Start date:</b>	02/01/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	06/30/2019
<b>Assignee:</b>	user Demo	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	500.00 hours
<b>Target version:</b>		<b>Spent time:</b>	75.00 hours
<b>Deliverable:</b>	Nowy produkt	<b>Guru_test:</b>	
<b>huhu2:</b>	lark-user, lark-order	<b>Beschrijving van test:</b>	
<b>Coste:</b>		<b>suma:</b>	
<b>Num1:</b>		<b>Budget, \$:</b>	
<b>Num2:</b>		<b>Discount, %:</b>	
<b>Owner-business:</b>	Joseph	<b>Component(s):</b>	
<b>prueba1:</b>		<b>prueba:</b>	
<b>Test:</b>		<b>GloablView:</b>	
<b>HALLLLOOOO:</b>		<b>Test</b> :	
<b>TEST_FIELD_1:</b>			
<b>Description</b>			

History

- #1 - 06/19/2019 04:30 PM - user Demo
- Start date changed from 06/19/2019 to 02/01/2019
- #2 - 06/20/2019 12:08 PM - user Demo
- Deliverable changed from to
- #3 - 09/14/2019 09:42 AM - user Demo
- Deliverable set to
- #4 - 11/21/2019 05:17 AM - user Demo
- Status changed from New to Closed
- #5 - 02/27/2020 10:09 AM - admin Admin
- Deliverable set to
- #6 - 02/24/2021 08:36 AM - user Demo
- Deliverable set to Nowy produkt
- #7 - 06/03/2021 01:53 PM - user Demo
- huhu2 lark-user, lark-order added