

## Demo Project - Bug #26

### zadanie 1

01/25/2021 06:27 PM - user Demo

<b>Status:</b>	New	<b>Start date:</b>	01/25/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	user Demo	<b>% Done:</b>	10%
<b>Category:</b>	newcost	<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>		<b>Spent time:</b>	27.10 hours
<b>Deliverable:</b>	test budsjett	<b>huhu2:</b>	
<b>Global CF:</b>		<b>Coste:</b>	
<b>Project CF Computed:</b>		<b>Num1:</b>	
<b>Project CF:</b>		<b>Num2:</b>	
<b>Calculado :</b>		<b>Owner-business:</b>	Joseph
<b>Description</b> edf			

### History

#1 - 01/26/2021 10:57 AM - user Demo

- Deliverable changed from Nowy produkt to test budsjett